CALFED Bay-Delta Program
System Integrity Workplan

Purpose:

The purpose of this workplan is to develop a detailed description of the Delta Long-Term Levee
Improvement Plan including elements of levee maintenance and improvement, subsidence
control, cost sharing (ability to pay)procedures, beneficial reuse of dredge material, habitat
banking, seismic susceptibility, emergency response, and continued for the System Integrity
Common Program.

This effort is enhancing the information developed by the Levee and Channel Technical
Advisory Committee of the Bay Delta Oversight Council and continues the coordination
(linkage) between levees, fisheries, and terrestrial issues.

Approach:

The Department of Water Resources is currently leading an effort to define his program with
input from various interests including Delta residents, State and federal agencies, and Delta
agencies such as local reclamation districts and the Delta Protection Commission. This effort in
proposing refined definitions of the elements of the overall plan is currently being coordinated by
Curt Schmutte through the Levee and Channel Technical Team. CALFED Bay-Delta Program
staff is coordinating with this and other groups during the alternative development, refinement
and evaluation process by monitoring, reviewing, and providing input to the proposed plan.

It is proposed that the Levee and Channel Technical Team continue in the development of the
Delta Long-Term Levee Improvement Plan in coordination with the various interests identified
above as well as other groups that are involved in related activities. An example of a related
activity could be the generation of habitat along levee slopes which would be done in
coordination with the BDAC Ecosystem Workgroup and the Agency Ecosystem Review Team.

The elements necessary to address the issues relevant to implementing the Delta Long-Term
Levee Improvement Plan include the following:

. Formation of technical sub-teams to address specific issues related to levee habitat, land
subsidence, beneficial reuse of dredge material, and seismic susceptibility.

. Priorities and actions within the Special Habitat Improvements and Flood Control
Projects Program. This element is expected to be the item requiring the most activity by
consultants working with the Levee and Channel Technical Team. Important aspects of
this element will include identification and prioritization of flood control needs and levee
habitat needs providing the highest public benefits. In addition, islands that are
recognized as being essential for protection of public benefits, but are at increased risk
due to greater seismic susceptibility, will receive higher priority to ensure protection of
those benefits. Habitat projects will be undertaken to improve levee habitat corridors in
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coordination with the BDAC Ecosystem Workgroup and the Agency Ecosystem Review
Team needs.

Subsidence control plan of action. A provision to acquire easement up to 400-feet in
width from the crown along levees with reimbursement from Senate Bill 34 has been
little used by Delta farmers since 1988 and an alternate method to encourage farmers to
avoid farming up to the levee slope as a subsidence control measure will instead be
investigated. In addition, there will be emphasis on subsidence control reduction based
on research results into "capping" and other techniques which maximize accretion.
Utilizing GIS technology, parameters that have been found through ongoing research to
effect subsidence (organic content, depth of peat, etc.) will be mapped to aid land use
planning decisions for subsidence control. :

Cost sharing procedures (Ability to pay) will include a comprehensive study to identify
each Local Agency's ability to cost share for flood control projects. In addition, other
beneficiaries (e.g. wildlife habitat, recreational developments, highways and railroads,
natural gas fields, utility lines, major aqueducts, other public developments, etc.) will be
investigated to quantify the benefits they receive. Also, applicable federal programs will
be investigated.

Levee habitat banking policies and procedures. Both the State (1993) and Federal
government (1995) have drafted guidance for the protection of wetland habitat through
the use of wetland mitigation banking. Habitat banking for other habitat types on levees
may be dealt with similarly. These banking guidelines will be reviewed for their
applicability to a CALFED levee habitat banking program and will be integrated into
CALFED's larger, regional habitat management plan for the Delta. Substantial
coordination with DFG and federal agency staff will be required to develop a
comprehensive mitigation bank that will satisfy the potential mitigation needs for
wetlands, uplands, aquatic ecosystems and listed plant and animal species on levees.

Beneficial Reuse policies and procedures. Current reuse practices involve the stockpiling
of dredge material as a source of material for levee work. With the identified need for
suitable material for levee maintenance and repair, the Special Projects Program will
coordinate with dredging projects to augment on-island stockpiles where it is appropriate
and will study the applicability of creation of in-stream sediment traps that can be
"harvested" on frequent intervals, propose recommendations for legislative action to
promote beneficial reuse of dredge material, and propose measures to streamline the
permitting of disposal of sediment from brackish sources. These efforts will be
coordinated closely with the Regional Water Quality Control Board and the San
Francisco Bay Long Term Management Strategy (LTMS) program for the upland
utilization of in-Bay dredge material.
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Delta levee emergency response plan. In coordination with existing law, State, federal,
and local agencies, a comprehensive emergency response plan will be developed to utilize
the appropriate available resources to prevent the occurrence and severity of flood
threatening incidents. Included in this plan will be standardized contracts for emergency
levee work, criteria for eligible levee work, definition of an emergency levee event,
establishment of a multi-agency response team, documentation requirements to
streamline reimbursements, and stages of emergency response. Part of the emergency
response plan could include the development of an insurance fund to integrate existing
disaster assistance funding sources with contributions from Delta landowners and other
identified beneficiaries to insure availability of funding to quickly respond to an
emergency to avoid levee failure and/or repair and restore flooded islands.

Delta levee seismic analysis. Delta levee seismic susceptibility will be explored by
continuing research that began with the Department of Water Resources' Phase I Delta
Seismic investigation. Since there are a great many unknowns regarding the dynamic
properties of the peaty foundation layers which commonly exist beneath the levee system,
the continued research will attempt to reduce the major uncertainties by: installing
strong-motion accelerometers at three to four levee sites in the Delta; creating a geologic
model for deeper soil deposits; field and laboratory testing to better determine the static
and dynamic properties of organic soils; field and laboratory testing to better determine
liquefaction potential; and investigate the potential activity of the Coast Range-Sierra
/Nevada Boundary Zone. These efforts will be closely coordinated with the USGS, UCD,
and interested stakeholders.

A proposed schedule for defining, reviewing, and refining these elements in
coordination with the various interests is attached.

leveewk3.pl
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CALFED Bay-Delta Program Workplan Schedule - Levee Issues Technical Team
Component Refinement for 1996

1996
Task Name Duration | Start | Finish [Jun]Jul [Aug[Sep[Oct [Nov|Dec|Jan [Feb|Mar|Apr |May|Ju1n9|9J7uI [Aug[Sep|Oct |Nov|Dec
Levee and Channel Technical Team Meeting 1d 8/6/96 8/6/96 I
Levee and Channe! Technical Team Regular Meetings in the morning 66d| 9/23/96 | 12/23/96 I I l I
Techniéal sub-teams meetings in the afternoon 66d| 9/23/96| 12/23/96 "
Subsidence Control sub-team Meetings 66d 9/23/96 12/23/96 | | l I
Levee Habitat sub-team Meetings 66d| 9/23/96| 12/23/96 l I | !
Seismic Research sub-team Meetings 66d] 9/23/96| 12/23/96 | l I I
Beneficial Reuse of Dredge Materials sub-team Meetings 66d| 9/23/96| 12/23/96 | I I l
Phase | Special Projects Priorities and Actions 327d| 10/1/96 12/31/97 ﬁ
Identify high priority habitat proposals 66d| 10/1/96 | 12/31/96 |
Identify high priority flood control projects proposals 66d| 10/1/96| 12/31/96
identify islands with essential public benefits 66d| 10/1/96| 12/31/96
Revised priority habitat proposals 218d 1/1/97 | 10/31/97
Revised priority flood control projects proposals 218d 1/1/97 | 10/31/97
Prepare Special Projeéts Priorities&Actions recommendations to CALFED/B 43d|  11/3/97 | 12/31/97
Subsidence Control Plan of Action 348d 9/2/96 | 12/31/97
Continue on-going USGS subsidence demonstration research 348d 9/2/96 | 12/31/97
Review subsidence research results and findings 66d| 10/1/96 12/_31/96
Development of GIS Delta model 21 8d 11/97 | 10/31/97
Prepare recommendations for subsidence control to CALFED/BDAC 43d| 11/3/97| 12/31/97
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CALFED Bay-Delta Program Workplan Schedule - Levee
Component Refinement for 1996

Issues Technical Team

1996 1997

Task Name Duration | Start | Finish [Jun]Jul [Aug[Sep]Oct [Nov]Dec|Jan [Feb[Mar|Apr [May[Jun] Jul [Aug[Sep|Oct [Nov|Dec
Ability To Pay Procedures of Cost Sharing 327d{ 10/1/96 | 12/31/97

Define "ability to pay" (ATP) procedures of cost sharing 66d|{ 10/1/96| 12/31/96

Perform economic analysis of local agency's ATP 218d 11197 | 10/31/97

Investigate in-direct beneficiaries of levees and quantify the benefits they rec 218d 1/1/97 | 10/31/97

Prepare cost-sharing recommendations to CALFED/BDAC 43d{ 11/3/97 | 12/31/97
Levee Habitat Banking Policies and Procedures 327d7 10/M/96 | 12/31/97

Define levee habitat banking policies and procedures 66d| 10/1/96 12/31/9AG

Coordinate with applicable State&fed agencies to develop comprehensive gui 218d 1/1/97 | 10/31/97

Establish terms for operations and crediting of habitat banks 218d 1/1/97 { 10/31/97

Prepare levee habitat banking recommendations to CALFED/BDAC 43d| 11/3/97 | 12/31/97
Beneficial Reuse Policies and Procedures ’ 327d| 10/1/96 | 12/31/97

Develop beneficial reuse policies and procedures 284d! 10/1/96; 10/31/97

Coordinate ben. reuse policies/procedures with LTMS, Corps, BCDC, RWQC 284d| 10/1/96] 10/31/97

Prepare reuse policies recommendations to CALFED/BDAC 43d|  11/3/97) 12/31/97
Delta Levee Emergency Response Plan . 327d| 1071/96 12/31/97
Develop Delta levee emergency response plan 44d| 10/1/96] 12/1/96
Prepare emergency response plan recommendations to CALFED/BDAC 43d| 11/3/97 ] 12/31/97
Deita Levee Seismic Susceptibility ) 327d| 10/1/96 | 12131/97
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CALFED Bay-Delta Program Workplan Schedule - Levee Issues Technical Team
Component Refinement for 1996

1996 1997
Task Name Duration | Start | Finish |Jun[Jul [Aug[Sep[Oct|Nov]Dec]|Jan [Feb[Mar]Apr[May|Jun] Jul |Aug|Sep| Oct [Nov[Dec
Review past studies 44d 10/1/96 | 11/29/96
Draft scope for future investigations 240d | 12/2/96 | 10/31/97
Prepare seismic susceptibility recommendations to CALFED/BDAC 43d|  11/3/97 | 12/31/97
Public Workshops 1d| 10/1/96| 10/1/96

7/19/96 3:05 PM ANLEVEEWP.MPP |
I

D—029221

D-029221



